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1. Introduction
1.1 Implementation Plan overview

The Nottingham Local Transport Plan (LTP) sets out the transport strategy and programme of investment
for delivering transport improvements across Nottingham City Council’s administrative area. The LTP has
been developed to comprise of two component documents: the LTP Strategy and LTP Implementation
Plan. The LTP Strategy 2011 – 2026 is set out in a separate document and outlines the long-term transport
vision and strategy for fifteen years. This LTP Implementation Plan details the allocations and proposed
transport measures to be funded over three years from April 2019 to March 2022.
The Implementation Plan seeks to deliver proposals and measures that will help to achieve the five
overarching strategic objectives for transport. These are:
•
•
•
•
•

Deliver a world-class sustainable transport system which supports a thriving economy and enables
growth
Create a low carbon transport system and a resilient transport network
Improve access to key services, employment and training including creation of local employment and
training opportunities
Improve the quality of citizens’ lives and transform neighbourhoods
Support citizens to live safe, independent and active healthy lifestyles

The LTP Strategy details our approach to achieving these objectives and can be found in full at:
www.nottinghamcity.gov.uk/transportstrategies
The Implementation Plan identifies the potential funding sources for improving local transport and sets
out how the programme will be delivered and managed to achieve value for money through key
programme governance and risk management processes.

1.2 Monitoring and reporting progress

This Implementation Plan is reviewed on a rolling annual basis with the contents of the Plan subject to
approval by the Council through the annual budget process.
The City Council reports the outcomes of the current LTP in the form of Annual Delivery Reports published
on the City Council’s transport webpages. Progress of year eight (2018/19) delivery of the LTP will be
published in the autumn 2019 and made available at: www.nottinghamcity.gov.uk/transportstrategies

1.3 Consultation and engagement

There will be tailored consultation on many of the schemes included within this Implementation Plan, as
part of the delivery process. In order to achieve efficient delivery, the amount of consultation undertaken
will need to be in proportion to the scale and overall value of the scheme. Future transport consultations
will be published on the Nottingham City Council website.
Consultation feedback is an integral part of the scheme development process playing a crucial role of
communicating anticipated scheme objectives and can directly influence schemes through appropriate
amendments to scheme design, greater public acceptance of the proposals, contributing towards reducing
overall scheme costs and delays and to help capture local issues. Citizens can also provide feedback
through the “Have Your Say” feedback system and through contact with Ward Councillors.
The Council intends to communicate with citizens, key stakeholders and partners through existing forums
and networks in place which are set out in Chapter 1 of the LTP Strategy and through online and social
media (Twitter: www.twitter.com/transport_nottm , Facebook: www.facebook.com/TransportNottm and
the Transport Nottingham subscription e-newsletter: www.nottinghamcity.gov.uk/stayconnected).
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2. Funding local transport improvements
This section sets out the funding resources available for delivering local transport improvements. They
come from a variety of sources including:
•
•
•
•

Local government capital LTP settlement funding
Confirmed programme specific funding
Local funding contributions
Other funding streams (see Section 2.4)

2.1 Local government capital LTP block settlement funding

LTP funding resources are primarily made available by the Department for Transport (DfT) to local
authorities through a grant formula. As this plan covers the period 2019/20 – 2021/22, funding across the
first year has been confirmed for the transport programme. The allocation in the second and third year
(2020/21 and 2022/22) is subject to a recalculation by the DfT nationally as part of the 2019 spending
review. Funding settlements are allocated to the City Council for:
•
•
•
•

Integrated transport improvements (capital)
Highways maintenance improvements (capital)
Highways incentive fund (capital)
Pothole Fund (capital)

In June 2014, the Council along with all other local transport authorities was notified of the Integrated
Transport Block (ITB) settlement for a three year period of 2015/16 to 2017/18, and indicative allocations
for a further three years until 2020/21, dependent on reallocation of funds by funding formula. In
December 2014, the maintenance allocations were confirmed along the same timescales as the ITB block.
These allocations are based on separate funding formulae for each block used to calculate funding for
individual local authorities. As part of the spending review planned in Summer 2019, the allocations for
both the ITB and maintenance block funding will be considered, including a review into how the funds are
allocated. Therefore no future funding can be shown beyond 2019/20.
In April 2019, additional maintenance funding through the Pothole Fund for 2019/20 was confirmed, with
a further allocation of £141,000.
Table 1 sets out this grant funding settlement for Nottingham from the DfT.
Table 1: Annual LTP settlement and additional funding grant resource allocations for Nottingham
Description
2019/20
2020/21*
2021/22*
Total
£m
Integrated Transport Block (ITB)
3.390
0.000
0.000
3.390
Highways Capital Maintenance (MB)
1.782
0.000
0.000
1.782
Highways Incentive Fund**
0.371
0.000
0.000
0.371
Pothole Fund (2019/20)
0.141
0.000
0.000
0.141
TOTAL

5.684

0.000

0.000

5.684

*Funding for 2020/21 and 2021/22 cannot be shown as subject to 2019 spending review.
**Final funding figure to be confirmed by Department for Transport.
Integrated Transport Block (ITB): This programme comprises a wide range of projects to support the local
economy, improve public transport, walking, cycling, highway improvements and measures to influence
travel behaviour. Details of the schemes to take place from this year can be found in Section 4.
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Highways Capital Maintenance (MB): This three year programme includes schemes for carriageway and
structural maintenance. Priorities are determined through condition surveys, taking account of
coordination with the integrated transport block programme and, in the case of residential roads,
informed by priorities of ward councillors. Details of some of the schemes to take place can be found in
Section 4.
Highways Maintenance Incentive Fund: This is the third year of the Maintenance Incentive Fund. This
separate funding stream aims to improve maintenance efficiency with an increasing proportion of
maintenance funding allocated through this mechanism through to 2020/21. Allocations through this fund
are determined through an annual self-assessment questionnaire completed by Nottingham City Council
and returned to DfT. Dependent on the response; the authority is then placed within a performance band
and allocated funding. Failure to provide a response will result in no allocation of funding. The
performance bands and indicative allocations over the Incentive Fund are shown in Table 2.
Table 2: Indicative Maintenance Incentive Fund allocations (based on banding for Nottingham)
2016/17
2017/18
2018/19
2019/20
2020/21
Performance bands
(£m)
(£m)
(£m)
(£m)
(£m)
Band 3 (high)
0.124
0.184
0.371
0.371
0.371
Band 2
0.124
0.174
0.263
0.186
0.111
Band 1 (low)
0.111
0.111
0.111
0.037
0.000
Note: Figures are not cumulative between bands. Orange denotes confirmed allocation.
For 2019/20, Nottingham was confirmed as scoring in band 3, is likely to be allocated funding of £371,000
(the highest band allocation) from this fund. Details of the schemes to take place using this funding can be
found in Section 4.
Pothole Fund (2019-20): Since 2014, an annual pothole fund allocation has been made available to local
authorities to support the repair of potholes on local roads. 2019/20 funding was confirmed in April 2019
with an allocation of £141,319 for Nottingham City Council. Funding through this allocation has to be
spent on potholes and carriageway repairs in line with conditions of the grant.
The approved LTP 2019/20 – 2021/22 programme allocations are shown in Table 12 in Section 5. Schemes
for 2019/20 are to be implemented over the forthcoming year. Specific schemes for 2020/21 and 2021/22
will be considered once funding allocations from the general government spending review are announced,
taking into account any changes in local priorities.

2.2 Confirmed programme specific funding

In addition to the core LTP settlement, the City Council has successfully secured funding through a number
of other bids to the DfT and Local Enterprise Partnership. This includes:
•
•
•
•
•
•
•

Transforming Cities Fund (TCF)
OLEV Go Ultra Low City Programme
OLEV Clean Bus Technology Fund
DEFRA Clean Air Zone Funding
National Productivity Investment Fund (NPIF) 2018/20
Access Fund
Local Growth Fund supported schemes (Major transport schemes)

Transforming Cities Fund (TCF): As part of the 2017 budget the government announced the creation of
the Transforming Cities Fund to support transformative transport projects within urban areas. On the 27th
September 2018, the Department for Transport announced that Nottingham and Derby was one of the
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shortlisted cities as part of the £840m Transforming Cities Fund after a competitive bid process. Areas with
Mayoral Combined Authorities was separately provided £840m by funding formula as part of this fund.
Funding for measures under Transforming Cities is through a competitive bidding process for funding is
currently underway. A joint bid between Nottingham and Derby for Tranche 1 funding of the Transforming
Cities Fund was submitted on the 4th January 2019 for grant funding of £8.345m for improvements for
public transport, walking and cycling.
As part of the Spring Budget on 13th March 2019, it was announced that the Tranche 1 funding bid was
successful. Further information regarding the scheme can be found in Section 4.2.
Go Ultra Low City Programme: In January 2016 the Office for Low Emissions (OLEV) announced that
Nottingham, partnered with Nottinghamshire County Council and Derby City Council, was one of the
successful cities in securing funding for the Go Ultra Low City Programme nationally. As a result,
£6.12million of funding has been made available to support measures across the Derby and Nottingham
areas towards a package of measures to support the uptake of Ultra-Low Emission Vehicles up to 2019/20.
This funding is supported by match contributions, including from the LTP Programme. Further information
regarding the scheme can be found in Section 4.2.
DEFRA Clean Air Zone Funding: Central Government mandated several local authorities to produce Air
Quality Strategies, in order to improve identified local air quality issues. In November 2018, the Air Quality
strategy for Nottingham was accepted by central government, with a further £1m provided to implement
measures. This is a single, one off grant allocation.
Further details regarding the allocations of this fund are detailed in Section 4.2.
National Productivity Investment Fund (NPIF) 2018/20: It was announced in May 2017, that funding
from the NPIF fund would be provided through a competitive bidding process for 2018/19 and 2019/20.
Two bids was submitted by the City Council. In October 2017, it was announced that the bid for smart
ticketing on public transport was successful, with £2.4million being provided over two years to allow
contactless and mobile phone ticketing to be used on public transport. The funding profile is shown in
Table 3.
Table 3: NPIF 2018/20 Smart Ticketing Project
£m
2018/19
Public Transport
Bankcard/mobile phone
1.600
ticketing project
TOTAL
1.600

2019/20

2020/21

Total

0.800

0.000

2.400

0.800

0.000

2.400

Access Fund: In the November 2015 spending review, it was announced that further funding for
sustainable transport measures will be provided between 2017/18 and 2020/21 through the “Access
Fund”. This fund replaces the Local Sustainable Transport Fund (LSTF), which was provided between
2011/12 to 2015/16. In September 2016, Nottingham put forward a joint funding bid alongside
Nottinghamshire County Council and Derby City Council for funding of £2.735m of revenue funding,
supported by £1.087m of match funding.
On the 26th January 2017, the Department for Transport announced that this bid had been successful,
alongside a further 25 authorities nationally.
The Joint Nottingham and Derby bid will see a series of activities relating to delivering Household
Personalised Travel Planning (PTP) within air quality hotspots, Active Travel Services in areas with low
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physical activity, an Active Travel event support programme, Targeted workplace travel plan support
packages, Jobseeker travel support and the delivery of a pilot regarding low emission “last mile” delivery.
Local Growth Fund: The Government is devolving funding for infrastructure to support development and
growth for local determination to Local Enterprise Partnerships.
A number of existing national funding streams have been combined into a single Local Growth Fund
including a significant amount of funding previously allocated to local transport by the Department for
Transport.
In order to access this funding the Derby, Derbyshire, Nottingham, Nottinghamshire (D2N2) LEP was
required to prepare a Strategic Economic Plan. This Plan sets out how economic growth in the area is to be
achieved and what supporting funding is required. Within a common approach to assessing value for
money a prioritised list of infrastructure projects were submitted to the Government in March 2014. This
includes a number of local transport schemes for delivery by the City Council. Further information on the
individual schemes is found in Section 4.3.
In the November 2015 spending review, it was announced that further funding would be made available
for major transport schemes, housing and skills through a further round of the Local Growth Fund. In
March 2017, government announced the funding priorities across the “Midlands Engine” area covering
the East and West Midlands. As a result, further funding was allocated to schemes within the Nottingham
area, including an additional £10million towards the refurbishment of the Broadmarsh bus station and car
park alongside the previous Broadmarsh (Southside Transport Strategy) works secured in the previous
round of funding.

2.3 Local funding contributions

Workplace Parking Levy (WPL): Nottingham’s WPL scheme is the first to be implemented in the UK. The
scheme is a demand management tool to influence the travel behaviour of commuters by introducing a
charge for employers within the City of Nottingham administrative boundary that provide 11 or more
liable parking spaces.
The WPL also generates significant revenue income to invest in improving local transport. The levy is
contributing the necessary local funding contribution required for Nottingham’s tram extension (NET
Phase Two), the redevelopment of Nottingham’s Station and safeguarding the long-term future of
supported Linkbus services. All these programmes are currently underway.
Information on the WPL is included in Chapter 3 of the LTP Strategy:
www.nottinghamcity.gov.uk/transportstrategies
Further information on the WPL can also be found at:
http://www.nottinghamcity.gov.uk/wpl
Neighbourhood/area working: The purpose of the Area Capital Fund (ACF), established in 2006, has been
to deliver neighbourhood public realm improvements with a particular focus on improving footways. Due
to the programme’s initial success with improving footways in local areas, the project scope was extended
to include small-scale schemes that address local parking and traffic management issues within
neighbourhoods. Funding from the General Fund, in addition to the LTP programme contribution, has
been confirmed as £750,000 for 2019/20.
Certain elements of the programme require local input to determine final priorities for scheme delivery,
including footway renewals, parking and traffic management improvements, residential road maintenance
and elements of the road safety programme. This input is achieved through ongoing consultation with
ward councillors, neighbourhood managers, Area Committees, residents and other local stakeholders.
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The mechanism for allocating ACF to areas is determined by a fixed sum for each, with the remaining
funding derived by formulae based on population and deprivation. This formula is applied to both the LTP
programme and general fund components separately.
Supported revenue expenditure: In addition to the capital funding detailed in Section 2.1 and 2.2, the City
Council invests in revenue funded programmes that support the LTP. Revenue grant funding has also been
reduced from previous years and this is likely to put pressure on key transport activities. It should be
noted that revenue budgets are subject to annual review and therefore to changes in corporate priorities.
Examples of revenue funding streams include:
•
•
•
•
•
•
•
•
•

Highway maintenance
Winter maintenance
Traffic management (including the traffic control centre)
On street parking enforcement
Bus lane enforcement
Concessionary fares
Support for tendered bus services
Road safety education
Camera Safety Partnership activity

2.4 Other funding streams

Other funding the City council has access to improve local transport comprised of funding linked to the:
•
•

Funding secured through development management processes
Funding awarded to partner organisations

Development Planning: In Nottingham, the Development Plan, which guides future development within
the City, comprises two parts: The Nottingham City Aligned Core Strategy (Local Plan Part 1) and the Land
and Planning Policies Document (Local Plan Part 2).
The Nottingham City Aligned Core Strategy (Local Plan Part 1) was adopted in 2014. This document has
been written jointly with other councils in Greater Nottingham and sets out strategic planning policies for
the period up to 2028, including proposals for housing growth, employment and policies to address green
infrastructure and climate change.
The Core Strategy is supported by an Infrastructure Delivery Plan (IDP), which identifies the critical
infrastructure needed to support the proposals and how and when this is expected to be delivered. This
can include developer contributions towards infrastructure, including transport, known as Section 106
contributions. This work was informed by cross boundary transport modelling using the Greater
Nottingham Transport Model. The IDP and transport modelling work forms part of the evidence base for
the Local Plan.
The ‘Land and Planning Policies Document’ (Local Plan Part 2), will sit underneath the Core Strategy. Once
adopted, this document will contain both development management policies and site allocations,
including impacts relating to transport infrastructure planning. The plan was submitted to the Secretary of
State and underwent an Examination Hearing in 2018. It is anticipated that the plan will be adopted in
Summer/Autumn 2019.
All of the site allocations contained within the Land and Planning Policies document have been subject to a
detailed site assessment and statutory Sustainability Appraisal, which considered the social, economic and
environmental impacts of the potential allocations. Other factors, such as infrastructure capacity, access
and transport implications have been considered through site assessments.
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Other internal and external funding
In addition to the above funding, the Council will seek to lever in other funding to deliver local transport
improvements. These include:
•

•

•
•
•
•

Economic development funding: A number of funding opportunities have been announced to help
stimulate economic growth, funded through European funding sources, coordinate through the Local
Enterprise Partnerships. This includes forthcoming funding streams such as the European Social
Investment Fund (ESIF) and European Regional Development Fund (ERDF).
Developer contributions through planning obligations: In the past the City Council has been
successful in securing funding from developers to mitigate the impact of development through land
use planning policies and developer contributions. The Council will continue to require that
developers fund necessary improvements to alleviate the impact of new development on the
transport network.
Private finance initiative (PFI): The City Council has already secured a £44.6 million credit from the
DfT for the replacement of lighting stock to modern standards. NET Phase Two is also being PFI
funded.
Council funding: Council’s own funding sources e.g. those generated through ongoing revenue
streams and asset sales and borrowing.
Other partnership funding: Funding generated through joint working with partner organisations such
as in the health, crime reduction, education sectors and third sector voluntary and community and the
private sectors.
Other funding bids: Whilst the levels of such funding may be constrained going forward the City
Council will seek to secure additional funding from Europe, Government and other agencies as
opportunities arise.

2.5 Live Transport funding bids (subject to confirmation)

The City Council regularly submits bids to various DfT funding programmes. The following funding bids are
currently in development:
Maintenance Challenge Fund
The government originally indicated that a further of funding would be made available from the
maintenance challenge fund after the original tranche 1 funding, likely to be allocated through a further
competitive bidding process. The city council will consider applying for this fund if made available.
Transforming Cities Fund
As part of the November 2017 budget, the government announced £1.7 billion of funding for connections
to cities and surrounding area. Half of the funding was provided to the combined authority areas with
elected mayors, with the remaining funding to be provided competitively to remaining local authority
areas.
The competitive bidding process for the shortlisting of authority areas for £760million was announced in
March 2018, and it was announced that Nottingham and Derby was one of the shortlisted areas in
October 2018. Funding bids are now in development for the remaining funding (Tranche 2).
Major Road Network from 2020 onwards
In December 2017, the Department for Transport announced a consultation regarding the creation of a
Major Road Network (MRN), made up of designated A-roads across England. Funding from Vehicle Excise
Duty would be provided for the upgrade and enhancement of these roads through the Strategic Transport
Bodies (STBs), such as Midlands Connect.
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Shortlisting for the Major Road Network is currently being undertaken by Midlands Connect assessing
proposals for schemes on the confirmed MRN network of roads. This shortlisting exercise, along with
supporting business cases will be completed in summer 2019, with an announcement expected regarding
schemes that are to receive funding towards the end of 2019.
Nottingham City Council has put forward two proposals for longer term funding considerations as part of
this process: Ring Road Phase 2 (Basford Bridge), and the Western Outer Ring Road (A6002) junction
improvements. Both of these schemes have been put forward for the longer term programme (after this
initial funding round) due to delivery capacity, other council priorities and further development required
for both schemes.
A review of the MRN programme, and a potential further round of works (MRN2) is currently subject to
the 2019 spending review by Central Government. Therefore any future bids will be considered in light of
future funding being provided.

3. Overseeing the LTP programme

Managing the development and progress of the LTP programme to ensure effective delivery requires an
overarching approach to programme and project management.

3.1 Programme development

The LTP Strategy includes a range of measures that contribute towards achieving the five strategic
transport objectives. The development of proposals and measures identified in the LTP Strategy has been
undertaken through a robust evidence gathering and analysis exercise, considering experience of past
LTPs, best practice from other authorities and feedback from partners and citizens. In addition, the LTP
has been subject to an Integrated Impact Assessment process which assessed the environmental, equality
and health impacts. Further information is provided in Chapter 2 of the LTP Strategy and the Integrated
Impact Assessment is available at: www.nottinghamcity.gov.uk/transportstrategies
Action plan of measures
The full list of the LTP measures, their potential location, the process by which schemes are identified and
selected and funding sources are outlined in Table 4. Each measure has been given a unique reference
which relates to its place within the LTP Strategy which has been published online at:
www.nottinghamcity.gov.uk/transportstrategies

3.2 Scheme identification and selection

Planning transport delivery and investment up to 2019/20 provides greater certainty offering the ability to
look across a three-year timeline to maximise the potential from new funding opportunities, take account
of issues arising from consultation with ward councillors, stakeholders and the public, legal procedures,
detailed design and variations to scheme estimates. The programme has been compiled on the basis that
it is necessary for all schemes to be consistent with the objectives set out in the LTP Strategy. In
assembling the programme, consideration has also been given to:
•
•
•
•
•
•

Enabling wider Council budget savings to be achieved (associated with the strategic choices process)
Achieving co-ordination of schemes with other elements of the programme
Schemes that lever in other external funding (including developer contributions and economic
development funding)
Procurement to support the economy and increase job opportunities for local people
Ensuring sufficient advance design is undertaken to maintain future programme delivery
Achieving a balance between large and small-scale schemes to ensure efficient use of staff resources.

Tables 4 and 5 details all the transport proposals contained within the LTP Strategy, prioritisation criteria
and funding sources.
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Table 4: Transport proposals, prioritisation criteria and funding source
Ref
Proposal (LTP Strategy area)
Asset management
AM1
Asset management action plans

Description

Location

Scheme identification process

Funding source

Carry out annual classified and
unclassified carriageways condition
surveys using visual inspection and
SCANNER machine as part of asset
management process
Carriageway maintenance of classified
principal and non-principal and
unclassified roads

Citywide

Survey results help to identify location
and length of carriageway/footway in
need of repair

Capital maintenance/
revenue.

Citywide

Route sections grouped according to
three bands: good condition; needs
investigating; needs maintenance.
Programme expansion to reflect
additional funding made available
through DfT
Condition survey results
Highway officer recommendations,
through neighbourhood officers and
through consultations within local areas

Capital maintenance/
revenue, Pothole Fund,
Maintenance Challenge
fund, Maintenance
Incentive fund.

AM2

Carriageway maintenance

AM3

Footway maintenance

Maintenance of local footways

Citywide

AM4

Bridges and structures

Strengthening and maintenance of
bridges

Citywide

General and principal inspections inform
investment priorities

Charge for organisations providing 11
or more car parking spaces
Coherent charging structure for on, off
street parking and park and ride sites
including effective enforcement
Maximise accessibility of new
developments through the
development planning process

Citywide

WPL scheme criteria

Citywide

Parking strategy/budget process

Income from eligible
employers.
Revenue.

Citywide

Development plan process

Revenue, Access Fund.

Travel demand management
PP1
Workplace parking levy
PP2

Parking management and
control

RTD 1

Travel avoidance measures

Capital maintenance/
Revenue, Pothole Fund,
Maintenance Challenge
fund, Maintenance
Incentive fund.
Capital maintenance/
revenue, Pothole Fund,
Maintenance Challenge
fund, Maintenance
Incentive fund.

Utilise modern technology including
teleworking, video and
teleconferencing and internet
shopping measures
10

Ref
ST1

Proposal (LTP Strategy area)
Support travel planning

Description
Develop and implement workplace,
school, personalised and residential
travel plans

Location
Citywide

ST2

Travel marketing, promotion
and awareness

Support and provision of printed and
online information on travel choices,
marketing campaigns and promotions

Citywide

Redevelopment of Station Hub
including improved passenger and
operator facilities, new concourse and
transport interchange and improved
public realm
Extension of tram network with two
further lines (now completed)

Encourage sustainable alternatives
HUB
Nottingham Station Hub

Scheme identification process
Workplace/School travel plan support
programme for organisations liable to
WPL charge and through Push Pull
project. Personalised/Residential travel
plans made available through
development plan process
Partnership based calendar of promotion
events

Funding source
Revenue, WPL support
package, Access Fund.

City Centre

Scheme business case identified scheme
profile and elements to be progressed
and implemented

Integrated transport,
Network Rail, East
Midlands Franchise, WPL.

Tram extension
corridors

Scheme business case identified scheme
profile and elements to be progressed
and implemented
A52 Multi-Modal Study / HS2
Connectivity Package, Consideration
through development plan process and
requests by neighbouring authorities

Government PFI, WPL,
Developer contributions.

NET2

NET Phase Two

NET3

NET future phases

Future development of the NET tram
network in line with new
developments

Citywide

BUS1

Bus network development

Citywide

Priorities as identified through the bus
quality partnership scheme. City Council
and Bus Operator standards set through
the Statutory Bus Quality Partnership
scheme.

BUS2

Transport interchange and
integration

Partnership working with local
transport operators, neighbouring
authorities, Highways England, Greater
Nottingham Transport Partnership and
business. Improvements to commercial
bus network, bus priority measures
and bus lane enforcement
Improved interchange and integration
across modes including at park and
ride sites and bus stations

Citywide

Priorities as identified through Public
Transport Integration Board to improve
the commercial bus network. Improved
interchange linked to Linkbus, NET Phase
Two and HS2 Connectivity Package.

PTC1

Development of Linkbus

Improvements to the Linkbus network

Citywide

Identified through the Linkbus strategy

Revenue, Access Fund.

Midlands Connect/HS2
Growth Strategy, WPL,
Developer contributions,
Transforming Cities
Fund/Other.
Integrated transport,
Local Growth Fund,
Other.

Midlands Connect,
Developer contributions/
partnership working,
Local Growth Fund,
Transforming Cities
Fund/Other.
WPL, Revenue.
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Ref
PTC2/
PTC3
MTA1

Proposal (LTP Strategy area)
network
Integration with taxi and private
hire vehicles/Voluntary and
community transport
Improvements to public
transport waiting facilities

MTA2

Integrated and smart ticketing
strategy

MTA3

Travel buddying and training
initiatives

CP1

Neighbourhood local transport
investment

CP2

Town, district and small centre
improvements

BCA1

Support regeneration priorities

GC1

Green infrastructure links

W1

People friendly streets

W2

Public rights of way
improvements

Description

Location

Scheme identification process

Funding source

Provision of feeder services and joint
ticketing

City-wide

Partnership working with operators. Taxi
Strategy Action Plan.

WPL, Revenue.

Provision of public transport
information and improved bus stops
and shelters including CCTV, lighting
and real time information displays
Development of integrated and smart
ticketing strategy and travel support
provision for 16 – 19 year olds

City centre,
Neighbourhoods

Citizen/councillor requests and technical
prioritisation based on need

Developer contributions,
Local Growth Fund,
Transforming Cities Fund.

Citywide

Revenue, Access Fund,
NPIF 2018-20,
Transforming Cities Fund

Targeted and tailored provision of
travel information in different formats
in print and at bus stops for specific
user groups
Local footway improvements,
accessibility, traffic management and
parking schemes
Small-scale integrated transport
improvements

Citywide

Identified through Public Transport
Integration Board
Eligibility criteria for 16-19 year olds
Eligibility criteria for job seekers
Identified and prioritised through
partnership working e.g. with local bus
operators, Royal National Institute for
the Blind, Action for Blind People
As identified through citizen, community
and councillor priorities

Connecting Eastside highway
improvements allowing greater
pedestrian and cycle priority; Station
Hub redevelopment in Southside and
Waterside area regeneration
Develop multi-user paths through
interconnected green spaces

City centre,
Neighbourhoods

As identified through development plan
and regeneration priorities and delivery
prospectus process
As identified through development plan
and regeneration priorities and delivery
prospectus process

Integrated transport,
Developer contributions,
Local Growth Fund.
Integrated transport,
Developer contributions,
Local Growth Fund,
Transforming Cities Fund.

Create accessible and safer public
realm/upgrade primary pedestrian
routes linking the city centre with
residential areas
Upgrade of pedestrian and cycle routes
and links to green infrastructure

City centre,
Neighbourhoods

Identified through Green Infrastructure,
River Leen and Trent River Park
strategies
Urban design guides and development
plan process/Identification through
officer recommendations,
citizen/councillor requests
Identified through the Rights of Way
Improvement Plan process

Integrated transport,
Developer contributions,
Local Growth Fund, ERDF
Integrated transport,
Developer contributions,
Local Growth Fund.

Neighbourhoods
Neighbourhoods

Neighbourhoods

Neighbourhoods

Integrated transport,
Partnership working,
Access Fund.
Integrated transport,
Council funding.

Integrated transport,
Developer contributions.
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Ref
W3

Proposal (LTP Strategy area)
Walking information and
promotion

C1

Cycle partnerships

C2

Improve cycle infrastructure

C3

Promote and support cycling
and cycle training

AQ1/NA
P1

Develop and deliver air
quality/noise action plans

RS 1

Introduce more 20mph zones
across the city

RS 2

Safer routes to school
programme

RS 3

Road safety partnership and
education

RS 4

Targeted road user training

RS 5

Road safety enforcement and
compliance

Description
Development of walking maps, online
journey planning and support for
events to promote walking
Work with cycle partners

Location
Citywide

Scheme identification process
Identification through officer and
partner recommendations

Citywide

Provision of commuter cycle routes to
connect city centre with residential
areas, via workplace and education
locations
Promotion and support for cycling
through work with health, voluntary
and other sectors
Utilise traffic management techniques,
maintenance practices and smarter
travel choices to mitigate adverse air
quality and noise from transport
Programme of 20mph zones and limits
around education establishments,
shopping, residential areas and
community facilities
Safety measures on approaches to
schools

Citywide

Citizen/councillor requests and technical
prioritisation based on need
Citizen/councillor requests and technical
prioritisation based on need

Neighbourhoods

Analysis of accident data, councillor and
community requests

Continue partnership working to raise
road safety awareness and use a mix of
publicity, events and training to
educate road users
Expansion of cycle training Bikeability
programme. Support driver retraining
improvement programme

Citywide

Analysis of accident data and through
road safety partnerships

Integrated transport,
Developer contributions,
Partnership working.
Revenue, Integrated
transport.

Citywide

Joint working with schools and FE
institutions in partnership with Sustrans
and Ridewise

Revenue, Partnership
working, Central
Government

Police referrals for driver improvement
training
Analysis of accident data, use of CCTV
images and through partnership work

Revenue, Partnership
working.

Joint working on measures including
speed management and enforcement

Citywide

Identification through officer and partner
recommendations

Citywide

Requirement identified through
modelling/monitoring. Measures
identified through officer
recommendations
Analysis of accident data, councillor and
community requests

Neighbourhoods

Citywide

Funding source
Revenue, Developer
contributions/
Partnership working
Revenue/ Partnership
working.
Integrated transport,
Developer contributions,
Local Growth Fund,
Transforming Cities Fund.
Integrated transport,
Partnership working,
Growth Fund.
Integrated transport,
Joint Air Quality Unit,
Access Fund / Other
Integrated transport/
Developer contributions
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Ref
PTS1

Proposal (LTP Strategy area)
Respect for Transport initiatives

SN1

Street lighting PFI
improvements

Improve efficiency of the network
NM1
Network management plan
improvements
IOP1

Foster clean and carbon
efficient vehicle use

IOP2

Promote eco-driving practices

SCU1

Car sharing and car club
schemes

ITR1

Better drainage and permeable
surfacing

ITR2

Future proof transport network

Build appropriate additional capacity
RC1
Target capacity improvements
at congestion hot spots
RC2
Improvements to the Ring Road

Description
Initiatives to address anti-social
behaviour, investment into bus
infrastructure improvements e.g.
lighting and CCTV
Replacement and upgrade of street
lighting stock

Location
Citywide

Scheme identification process
Identified through Bus Quality
Partnership

Funding source
Integrated transport,
Partnership working.

Citycentre,
Neighbourhoods

Scheme business case identified scheme
profile and elements to be progressed
and implemented

Private Finance Initiative.

Including advance direction signalling,
traffic signal upgrading, improved
coordination of street works
Implement measures to green the
transport fleet and provision of electric
vehicle charging infrastructure

Citywide

Response to network management duty

Integrated transport,
Revenue.

Citywide

Priority recharging sites/match funding
Main Bid proposal to purchase electric
buses for Linkbuses

Signpost training and advice on
efficient driving
Implement car club scheme in city and
review and promote the delivery of car
share scheme
Use of permeable surface materials on
roads, cycleways and footways and
implement actions to reduce flood risk

Citywide

Employer engagement

Integrated transport,
OLEV, Central
Government, Partnership
working.
Revenue, OLEV, Other.

Citywide

Scheme dependent on business case

Neighbourhoods

As prioritised through the three cities
asset management and surface water
management projects

Signpost information on correct
preparation for severe weather

Citywide

Climate Change Adaptation Plan and
Climate Change Strategy priorities

Integrated transport,
Revenue, Other.

Junction improvements and other
supporting infrastructure
Orbital capacity improvements along
the Ring Road and at junctions of
intersecting radial routes

Citywide

As identified through the Network
Management Plan
Scheme business case identified scheme
profile and elements to be progressed
and implemented

Integrated transport.

Ring Road

Integrated transport,
Access Fund, Revenue,
Developer Contributions.
Integrated transport,
Revenue, ERDF / Other.

Major schemes, Major
Road Network, Integrated
transport.
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Table 5 below highlights how each of the measures outlined in Table 4 contribute to the five strategic
objectives for transport, which are listed in full in Section 1.1:
Table 5: Proposals and their alignment to LTP strategic objectives for transport











































































































Active travel and road
safety



Quality of life




Access to key services

Asset management
AM1
Asset management action plans
AM2
Carriageway maintenance
AM3
Footway maintenance
AM4
Bridges and structures
Travel demand management
PP1
Workplace parking levy
PP2
Parking management and control
RTD1
Travel avoidance
ST1
Support travel planning
ST2
Travel marketing, promotion and awareness
Encourage sustainable alternatives
HUB
Nottingham Station Hub
NET2
NET Phase Two
NET3
NET future phases
BUS1
Bus network development
BUS2
Transport interchange and integration
PTC1
Development of linkbus network
PTC2/
Integration of taxis and private hire
PTC3
vehicles/Voluntary and community transport
MTA1
Improvements to public transport waiting facilities
MTA2
Integrated and smart ticketing strategy
MTA3
Travel buddying and training initiative
CP1
Neighbourhood local transport investment
CP2
Town, district and small centre improvements
BCA1
Support regeneration priorities
GC1
Green infrastructure links
W1
People friendly streets
W2
Public rights of way improvements
W3
Walking information and promotion
C1
Cycle partnerships
C2
Improve cycle infrastructure
C3
Promote and support cycling and cycle training
AQ1/
Develop and deliver air quality/noise action plans
NAP1
RS 1
Introduce more 20mph zones across the city
RS 2
Safer routes to school programme
RS 3
Road safety partnerships and education
RS 4
Targeted road user training
RS 5
Road safety enforcement and compliance
PTS1
Respect for Transport initiatives
SN1
Street lighting PFI improvements

Alignment with LTP Objectives
Low carbon and resilient
transport

Measure

World-class sustainable
transport

Ref
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Improve efficiency of the network
NM1
Network management plan improvements
IOP1
Foster clean and carbon efficient vehicle use
IOP2
Promote eco-driving practices
SCU1
Car sharing and car clubs
ITR1
Better drainage and permeable surfacing
ITR2
Future proof transport networks
Build appropriate additional capacity
RC1
Target capacity improvements at congestion hot
spots
RC2
Improvements to the Ring Road



Active travel and road
safety








Quality of life




Access to key services

Alignment with LTP Objectives
Low carbon and resilient
transport

Measure

World-class sustainable
transport

Ref

























3.3 Priorities within the LTP programme

Although the LTP is set for three years to 2020/21, it is annually reviewed during the budget process to
allow flexibility in responding to prevailing new requirements or priorities. As some schemes may not be
completed by the end of March, elements of the 2017/18 programme and associated funding may need to
be rolled forward into the next financial year.
The LTP Programme has received lower levels of funding than previous years coming through ITB block
funding due to changes in national funding arrangements. The programme has been designed to reflect
Council priorities for greater emphasis on supporting the local economy, maintenance activity, small-scale
neighbourhood transport schemes and sustainable transport measures, given current funding constraints.
Priorities for LTP transport investment are therefore:
•
•
•
•

•
•

Supporting the local economy through investment in Nottingham’s transport system particularly
improvements linked to the regeneration of the Broadmarsh area and addressing local congestion
hotspots;
Linking local people to jobs and training through improving transport services and facilities to key
employment areas and education sites;
Maintain our current transport system following a decade of substantial investment to improve our
transport infrastructure, we will be prioritising investment to protect and preserve our existing
transport system reflecting the economic and social importance to local communities;
Support neighbourhood transformation through enabling local citizens and communities to have a
greater say in what local transport improvements are made in their local areas and neighbourhoods.
These will include footway improvements, local accessibility, parking and traffic management
schemes;
Support sustainable transport modes through continued investment in public transport, walking and
cycling;
Greening of the transport system by pursuing clean and efficient vehicle choice for fleets and buses
and providing electric charging infrastructure.

To maximise performance, a combination of internal and external resources will be used to ensure that
the programme will be delivered, whilst conforming to financial regulations and value for money
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considerations. The three year programme will also be managed flexibly to maximise the potential from
new funding opportunities, new development, take account of issues arising from consultation with ward
councillors, stakeholders and the public, legal procedures, procurement, detailed design and variations to
scheme estimates.

3.4 Achieving value for money

Transport capital funding supports a wide variety of improvements, ranging from investment in new
infrastructure to the provision of traffic management, support for active travel modes and road safety.
Collaboration and working in partnership creates the opportunity to share objectives and resources in the
delivery of single schemes or packages of schemes which can help to deliver additional benefits.
Partnership arrangements such as the Greater Nottingham Transport Partnership, D2N2 Local Enterprise
Partnership, Midlands Highway Alliance, Nottingham and Derby joint framework contract agreement, bus
quality partnerships and working with third sector agencies which help to support this are detailed in
Chapter 1 of the LTP Strategy.
The following factors will be considered to help assess value for money benefits of schemes:
•
•
•
•

•

Asset management guided through an assessment of the needs of individual assets with the intention
of achieving best value on a whole life basis from capital investment and in maintenance to safeguard
its value for future generations;
Procurement arrangements applicable to funding requirements and the type of scheme. This could be
through in-house delivery, following corporate/European tendering processes or via collecting quotes.
The preferred option be considered in light of value for money outcomes, deliverability and quality;
Effective project/programme management including utilising PRINCE2 standards to ensure that the
proactive management processes required to identify, manage and resolve the potential impact of
cost increases, design changes and scheme delays on the programme are in place;
Better use of technology tools to support programme management e.g. including the web based
project management system (P2.net) to increase project data sharing efficiency to proactively
managing scheme delivery, monitor progress made, provide a clear and transparent process for
managing the measures and interventions in a more stringent and systematic way;
Effective risk management allowing risks at both programme and project level to be clearly identified
evaluated and managed to ensure the exposure to risk is kept at an acceptable level in a cost effective
way. An LTP risk assessment is included in Section 3.6.
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3.5 Programme governance

Delivery of the LTP programme is governed through Transport Delivery Board, attended by senior officers.
This board has the overall responsibility for the preparation of the Implementation Plan, overseeing the
delivery of programmed measures and for monitoring progress against key milestones. Progress is
reviewed on a regular basis by the Board and should divergence from planned progress outside tolerance
levels occur, Portfolio Holder approval is sought to authorise changes to the planned programme and/or
reallocate resources.
Individual schemes are developed by the project team which is made up of officer representatives and
necessary approvals are secured through project specific steering groups and project boards with the
latter including Councillor representation. Formal endorsements are then secured through the City
Council’s Executive Board and Full Council as appropriate. The programme governance structure is
illustrated in Figure 1.
Engagement and reporting of progress to other delivery partners and stakeholders will regularly take place
through the D2N2 Local Enterprise Partnership Infrastructure and Investment Board in accordance with
the agreed assurance framework. In the case of large scale major transport schemes such as the
Nottingham Express Transit tramline extensions and Broadmarsh Roadspace Transformation Programme,
additional project specific governance arrangements are in place to coordinate implementation.
Figure 1: LTP programme governance
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Programme delivery

Delivery of LTP funded projects is to be managed through a stage and gateway process. Alongside this
process, projects will be subject to regular reviews of the overall programme to ensure delivery is on track
and that costs are contained within budget.
A list of potential schemes for prioritisation for potential delivery through either the LTP or other grant
funding has also been undertaken. This also ensures that a pool of schemes is ready for implementation in
future funding years. In the event of non-delivery of any main programme schemes, a reserve scheme can
be enabled to ensure full expenditure is still achieved for the financial year.
The LTP programme is delivered through a combination of in-house resources and external contractors
and suppliers. Wherever possible, procurement routes are used that maximise employment for local
people through the creation of direct employment or training opportunities and prioritising the use of
local companies. The Nottingham Employer Hub provides a tailored service to match skilled local people to
the jobs being created including in the transport sector.

Working with the private and third sectors

The Government advocates closer working with third sector agencies such as voluntary and community
organisations and the private sector to assist in taking forward proposals. Examples include joint working
that has taken place with Sustainable Travel Collective Ltd (local third sector organisation) to deliver adult
and Bikeability child cycle training to national standards, Nottingham Community Transport for Linkbus
contracts and Dial-a-Ride providing door to door services for those citizens unable to use conventional bus
services and Sustrans in the development of cycling projects and infrastructure.

3.6 Risk management

Risks to LTP delivery are tracked in accordance with City Council corporate risk management principles.
The risk management framework requires the identification and recording of risks, an evaluation of their
potential and any mitigation actions and monitoring of ongoing progress. This approach draws upon the
PRINCE2 methodology for risk management and ensures that all risks are captured and processed in a
consistent manner. A over-arching risk log has been prepared and the risks are included in Tables 6 and 7.
The types of risks associated with LTP delivery relate to legal, operational, financial, and political risks,
which without mitigation could result in increased costs to the programme, reductions in the quality of
outputs and slippages in timelines, all impacting the overall benefits and outcomes and potentially
impacting on the reputation of the Council. These risks are subject to ongoing monitoring and mitigated
through effective programme management and partnership working.
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Table 6: LTP programme risk log

Likelihood
Rating

Impact
Rating

Risk Rating

Risk Owner

Capacity in relation to the size of the
overall transport programme

3

3

9

Transport Strategy
Manager / Major
Projects Manager

•

Confirming matching revenue/developer
and external contributions for schemes

3

3

9

Transport Strategy
Manager

•

Description of risk

Mitigations / Counter
Measure Actions

•
LEP governance project assurance process
for Growth Fund Transport and delivery of
outputs
Local and national policy/ legislation
changes can affect the programme

3

3

9

3

3

9

Director of
Development and
Growth
Transport Strategy
Manager

•
•
•

Negative political/media/ public reaction to
programme measures

2

3

6

Portfolio Holder

•
•
•

Planning and statutory process can cause
unforeseen delays

2

2

4

Likelihood

Table 7: Risk impact and likelihood matrix

1 Low 0 – 5% chance
2 Unlikely 6-20% chance
3 Possible 21-50% chance
4 Likely 51-80% chance
5 Almost certain 81%+ chance

1
Low
0-3%
increase in
cost
1
2
3
4
5

2
Minor
4-10%
increase in
cost
2
4
6
8
10

Project Owners

Impact
3
Moderate
11-30%
increase in
cost
3
6
9
12
15

4
Major
31-75%
increase in
cost
4
8
12
16
20

•

Residual
Likelihood
rating

Residual
Impact
Rating

Residual
Risk Rating

Status

Contingency plans to
manage staff resources
linked to funding and
outsourcing
Linking transport objectives
into wider context and
national priorities
Continued political dialogue
with key agencies
Infrastructure Board
quarterly monitoring

2

2

4

Live

2

2

4

Live

2

2

4

Live

Maintain links to all levels
of government
Core City / Partnership
working
Monitor via LTP meetings
Use established media
relations
Continue investment in
marketing/
communications
Review issues in relation to
programme/project
management controls

2

2

4

Live

1

2

2

Live

1

2

2

Live

5
Catastrophic
over 75%
increase in
cost
5
10
15
20
25
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4. Delivery of transport schemes

The programme of transport schemes combines a mix of both small, single year improvements schemes,
through to multi-year larger schemes that LTP money contributes to. In addition, the City Council has been
successful in a variety of funding bids for projects that have been incorporated into scheme delivery when
announced. Named transport schemes that are being implemented or under construction within 2019 to
2022 are covered in this section.

4.1 Local Transport Plan programme

The following section details the proposed LTP allocations for the next three years covering 2019/20 to
2021/22. Future year detailed programmes will be worked up each year as part of ongoing programme
development. The allocations are subject to the Council’s annual budget process and Full Council approval
each March. Table 8 details the LTP programme allocations over the next three years.
The allocations are split into several block areas, including the following:
• Neighbourhood Improvements covers the Area Capital Fund, providing local transport improvements
determined by area committees across council wards;
• Supporting Economic Growth schemes align with regeneration schemes, and support works with
transport measures to assist development and growth of the economy including local contributions for
Local Growth Fund schemes;
• Local Transport Improvements schemes including walking and cycling improvements, road safety and
pedestrian safety measures;
• Maintenance works including street repairs, potholes and road resurfacing measures, cycle
maintenance, bridge and structural repair works on the highway;
• Maintenance Incentive Fund and Pothole Fund grant specific funding providing additional pothole
repairs and maintenance funding determined through maintenance performance;
• Monitoring and Evaluation provides funding to aid the monitoring of the Local Transport Plan
indicators and programme.
Table 8: Summary of approved LTP allocations for 2019/20 – 2021/22
Proposal
Annual allocations (£m)
2019/20
2020/21
Neighbourhood Improvements
1.250
0.000
Supporting Economic Growth
1.230
0.000
Local Transport Improvements
0.710
0.000
Maintenance
1.782
0.000
Maintenance Incentive Fund and Pothole Fund
0.512
0.000
Monitoring and Evaluation
0.200
0.000
Total
5.684
0.000

2021/22
0.000
0.000
0.000
0.000
0.000
0.000
0.000

The funding available through the LTP, as set out in Section 2.1, has been prioritised to deliver a broad
package of improvements including the following schemes and projects:
• Schemes that support the economy through investment in transport infrastructure, including
contributing towards the Broadmarsh programme and economic development.
• Works to provide pedestrian safety measures within the Old Market Square and Trent Bridge.
• Safety measures at tram junctions at Arboretum and Phoenix Park.
• Programme of small-scale footway improvements, parking and traffic management improvements in
neighbourhoods prioritised by ward councillors and Area Committees.
For the maintenance funding:
• Carriageway maintenance priorities including Green Lane, Clifton;
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• Residential Roads carriageway programme (to be identified from condition surveys and neighbourhood
priorities) including a programme of pothole repairs;
• Structural works / Bridge inspections programme of works.
In addition to this “core” programme, two other funds have been made available to support the repair and
maintenance of the highway. These are explained below.
Maintenance Incentive Fund
The confirmed allocation under the Incentive fund has been used to “top-up” the residential roads
carriageway programme (to be identified from condition surveys and neighbourhood priorities).
Pothole Fund (2019/20)
Funding that has been made available through this programme will be used on patch repairs or long- term
carriageway maintenance that will reduce the number of potholes. A separate monitoring report, in line
with required grant conditions will be published detailing where this funding has been spent by March
2020.
Details of major transport schemes can be found in Section 4.3.
Further details regarding the full LTP programme of works and elements of funding for specific projects
can be found in Section 5.1, Table 12.
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4.2 Progress with confirmed grant funded projects

This section sets out progress relating to successful grant funded schemes that funding has been allocated.
Transforming Cities Fund (TCF)
As part of the Spring Budget on 13th March 2019, it was announced that the Tranche 1 funding bid was
successful, with £8.345m of funding confirmed for Nottingham and Derby. At present the tranche 1
funding is undergoing corporate approval. Once this is confirmed, implementation of the approved
proposals will take place. There are two main packages that will be delivered:
Public Transport Technology Projects:
• Bus traffic light priority at 5 junctions along the A52/A6200 corridor.
• Installation of new real time information screens at key bus stops.
• Smart public transport payment systems (including enabling purchase of Robin Hood multioperator tickets via smart phones).
• Upgrade of tram ticket machines to contactless payment.
• Installation of electric vehicle charging infrastructure at East Midlands Gateway and public
transport interchanges.
Active Travel Projects:
• Improved access to Nottingham Station and city centre from the southern cycle corridor.
• Integration with new walking and cycling connections with Nottingham’s Enterprise Zone.
• Improved access between Beeston Canal and highway network, including installation of lighting
under bridges and upgrade to towpath at pinch points.
• Delivery of phase of a strategic cycling route from Derby to Nottingham along the former Spondon
Canal.
• Expand the current e-Bike scheme in Derby, and support new e-Bike hire in Nottingham.
Further packages of works are being developed as part of the Tranche 2 bidding process.
Go Ultra Low City Programme
This funding stream was secured in January 2016, with the programme in its final year of funding. The
remaining elements of the programme include ULEV promotional activities.
Table 9 sets out the funding allocation over the full programme.
Table 9: Go Ultra Low City Programme Funding Profile and project breakdown
Scheme
2016/17
2017/18
2018/19
2019/20
£m
ULEV Public Charging
Infrastructure Network
ULEV Business Support
Programme Activities
Public Sector ULEV Fleet
ULEV Promotions and Events
D2N2 Low Carbon
Technology Centre
City Centre Clean Air Zone
Low Emission Corridor
ULEV Car Club Scheme
Programme Coordination
Programme Marketing
TOTAL

Total

0.500

0.900

0.600

0.000

2.000

0.500
0.400
0.100

0.600
0.300
0.100

0.600
0.000
0.100

0.000
0.000
0.100

1.700
0.700
0.400

0.050
0.100
0.150
0.000
0.075
0.030
1.905

0.050
0.100
0.150
0.050
0.075
0.030
2.355

0.050
0.100
0.000
0.050
0.075
0.030
1.605

0.050
0.000
0.000
0.000
0.075
0.030
0.255

0.200
0.300
0.300
0.100
0.300
0.120
6.120
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DEFRA Clean Air Zone Funding
In December 2017, the Department for Environment, Farming and Rural Affairs (DEFRA) announced that
£1m of funding was to be available to develop measures relating to measures to improve Air Quality. In
November 2018, the Air Quality strategy for Nottingham was accepted by central government, with a
further £1m provided to implement measures.
Table 10 sets out the funding allocation for this latest grant allocation.
Table 10: DEFRA Air Quality funding
Scheme
2019/20
£m
Taxi Measure 1: Leasing scheme 0.308
ULEV try before you buy
0.280
programme
ULEV Charging infrastructure
0.287

2020/21
£m
0.000

2021/22
£m
0.000

Total
£m
0.308

0.000

0.000

0.280

0.000

0.000

0.287

ULEV only Taxi Rank
Programme Administration
support

0.065

0.000

0.000

0.065

0.060

0.000

0.000

0.060

TOTAL

1.000

0.000

0.000

1.000

4.3 Current major schemes progress

Schemes costing more than £5million are known as major schemes. The only remaining active major
Transport scheme within the 2019/20 – 2021/22 programme is the Southside Transport Strategy
(Broadmarsh).
Completed major schemes, such as the Nottingham Enterprise Zone Transport Package will be detailed
within the LTP Annual Monitoring Report.
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Figure 2:

Southside Transport Strategy (Broadmarsh)
Roadspace transformation of the Broadmarsh
area
Cost: £10.3million (Local Growth Fund)

Location: Southern area of the City Centre,
adjacent to Broadmarsh

Completion: March 2019

Artists Impression of proposed public realm on Collin Street (subject to design competition)

Summary of Scheme
A total of £10.3million has been awarded through the Local Growth Fund for a transport strategy to
support the regeneration of this area of the city centre, linked to the refurbishing the Broadmarsh
shopping centre. The scheme will also allow improved connections for pedestrians to the railway
station.
The scheme includes the following elements:
•
•
•
•
•

Changes to the Southern Relief Route (SRR), to cater for additional traffic re-routed from the
Broadmarsh area.
Creating an open, direct and legible pedestrian route linking the Nottingham Station along an
enhanced Station Street and Upper Carrington Street to the City Centre.
Relocation of bus stops across the area
Significant upgrading of the public realm along Collin Street
Greater priority for pedestrians, cyclists and public transport in the Broadmarsh area,
redistribution of general traffic and revisions in existing general traffic arrangements

Works on demolishing the Broadmarsh Car Park commenced in Summer 2017. Works within the full
programme are anticipated by 2020/21.
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4.4 Regeneration Schemes

This section details the regeneration area which are the focus of current or planned regeneration
activities.
Upgrading of the public realm or associated transport network as part of wider regeneration of these
areas scheme will improve the quality of the urban environment making the area more attractive for
investment and create new spaces for economic activity and improving local pedestrian and cycling
connectivity within the city centre. The locations of the schemes are shown in Figure 3.
Figure 3: City Centre transport strategy and transport proposals
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4.5 Influencing Strategic Transport

The City Council works closely with local partners and national agencies to improve Nottingham’s
connectivity to strategic networks by road, rail and air.
Within early 2015, the government along with Transport for the North (TfN) published a report into
increased transport connectivity across the North of England. This report has called for improved rail and
road links between the main cities of Liverpool, Manchester, Leeds, Newcastle and Sheffield. As part of
the new Northern franchise that started in April 2016, new trains and enhanced services were announced
with the improvements expected this year. The Nottingham to Leeds rail service will be one of twelve
strategic services known as “Northern Connect”, and will be upgraded with new rolling stock and have
journey times reduced between Sheffield and Leeds by up to 20 minutes once implemented.
The City Council, as a member of TfN, will work with TfN to ensure that connectivity with these cities and
Nottingham is considered in any further proposals put forward.
The East and West Midlands working together have also published a strategy to improve connectivity,
known as Midlands Connect. This document sets out a plan of corridor improvements for the cities in the
Midlands, including Birmingham, Derby, Leicester and Nottingham. As part of the 2016 budget, it was
announced that Midlands Connect would be placed on a statutory footing and funding to enable
development of strategies for both road and rail connectivity across the region. The City Council will
actively work with partners to deliver the proposals.
Trunk Roads
Improvements to the strategic road network are promoted by Highways England (formerly the Highways
Agency). As part of the reforms relating to Highways England, a five-year investment strategy known as
the Roads Investment Strategy (RIS1) has been developed detailing funding priorities between 2015/16
and 2019/20. The A52 Nottingham Junctions improvement scheme is one of the improvements confirmed
through RIS1. This scheme will improve capacity and junction safety at a number of junctions along the
A52 in the Rushcliffe area. The scheme at present is at an early design stage. The works are likely to start
on site in Autumn/Winter 2019.
In April 2016, Highways England also announced that it was developing route strategies which will help
inform its second Road Investment Strategy (RIS2) from 2020/21 to 2024/25. A consultation regarding
proposed within RIS2 closed in February 2018, which the City Council responded to. The City Council will
actively work with partners regarding the emerging strategy being developed for the strategic road
network.
Existing Rail Network
The City Council with strong support from the local business community and our citizens have extensively
lobbied for the upgrade and electrification of the Midland Mainline (MML). After a previous pause of the
electrification in 2015, in July 2017, the Department for Transport announced that electrification of
Midland Mainline was cancelled, with bi-mode trains (capable of using electric and switching to diesel fuel
on non-electric sections) was now to be delivered on the Midland Mainline. Electrification between
Bedford and Corby/Kettering is still to take place for commuter trains to London. In March 2019, it was
announced that Electrification would extend as far as Market Harborough, principally to enable a power
supply connection. The City Council will continue to lobby for extending electrification.
The May 2018 timetable change resulted in several changes to the rail timetable on the Midland Mainline.
We will continue to work with the rail industry to ensure that this work will deliver the best possible
outcome in terms of journey times for Nottingham, to ensure the long standing ambition of a regular
each-way service between Nottingham and London, in a journey time of 90 minutes. We will also continue
to work to ensure that the MML receives new rolling stock and that journey times are reduced.
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The current East Midlands Franchise, operated by East Midlands Trains is due to end in 2019. On the 10th
April 2019, it was announced that the franchise would be awarded to Abeilio, who will operate the
franchise from 18th August 2019 for a period of eight years, with a potential extension of up to two years
at the DfT’s discretion. The new franchise will operate at East Midlands Railway. As part of this new
franchise, it is proposed that:
• New 125mph Bi-mode trains from 2022.
• Timetable changes to/from London will enable faster journey times from December 2020.
• Earlier and later services to/from East Midlands Parkway.
• Existing Liverpool–Norwich services will be split at Nottingham, with the Liverpool–Nottingham
service going to another franchise. After this transfer, the remaining service from NorwichNottingham will be extended to Derby (Derby-Norwich).
• Most Crewe-Derby services will be extended to Nottingham, and a later evening service and
enhanced Sunday service.
• New Nottingham-Grimsby service, with limited services through to Cleethorpes.
• Extended hours of operation of the two trains per hour between Nottingham-Newark Castle.
High Speed Rail
In January 2013, the Government announced proposals for the High Speed Rail eastern leg, with provision
for an East Midlands Hub Station. The City Council responded to the consultation expressing support for
the proposals in January 2014, and for the station to be located at Toton. As part of the spending review in
November 2015, funding was provided of £1.25million to support a study into the development of local
transport connections and regeneration of adjacent land by the station to the proposed East Midlands
Hub. The Council and partners are now in discussion with HS2 Ltd to ensure the best possible connections
to the East Midlands Hub are provided to and from Nottingham City Centre.
Changes to the HS2 line of route on the “Eastern Leg” between Birmingham and Leeds was announced in
January 2017, and closed In March 2017. This proposed changes to the HS2 route around East Midlands
Airport, some alterations though Long Eaton/ East Midlands Hub station at Toton, a slight realignment of
the proposed route close to Nottingham Business Park, as well as wider changes seeing a “Sheffield spur”
and realignment of the route northwards to Leeds. Confirmation of the route (known as 2b) is expected
shortly, and will provide greater certainty regarding the final route. A growth strategy to maximise the
economic benefits of HS2 for the East Midlands is currently in preparation.
Airports
East Midlands Airport serves a range of national and international destinations. Whilst well beyond the
City boundary, it is important to have good transport links from Nottingham for passengers using the
airport, along with employees. Whilst there is good road connections to the airport (the M1 and A453),
these can be heavily congested and impact journey reliability. The Council will therefore continue to lobby
to improve public transport links between the city and airport, and engage with developing improved bus
connections and improved connections to East Midlands Parkway.
A new bus service was set up by Trent Barton in January 2016, which now operates direct to East Midlands
Airport along the A453 via Clifton Park and Ride. Whilst this service is commercially run by the bus
operator, the City Council welcomes the provision of this service which provides improved connections
between the city and the Airport. Alterations to the service in 2018 mean that the service now also calls at
stops within Clifton, meaning local residents can access the Airport. Works have recently begun on the
East Midlands Gateway Strategic Rail Freight Interchange (SFRI), located immediately north of the Airport,
which when completed, feature a rail connection for freight and distributional warehousing.
The Airport has published a Sustainable Development Plan regarding future development of the site. This
includes improving transport connections and developing the area as an employment hub. The Council will
continue to work with the Airport to improve transport connections between the City and Airport.
Improving access to Birmingham Airport is being considered as part of the Midlands Connect work.
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5. LTP Programme 2019/20 – 2021/22

The following section details the approved LTP allocations for the next three years covering 2019/20 to
2021/22. Future year detailed programmes will be worked up each year as part of ongoing programme
development. The allocations are subject to the Council’s annual budget process and Full Council approval
each March.
5.1 LTP allocations 2019/20 – 2021/22
The LTP programme detailed schemes and initiatives are listed in Table 12.
Table 12: LTP approved allocations 2019/20 – 2021/22 (all figures £m)

Project
Description
Neighbourhood Improvements

2019/20 2020/21 2021/22
£m
£m*
£m*
Total

Area Capital Fund

Area Capital Fund
Total: Area Capital Fund

Small scale improvements
through Area Committee,
determined by ward
councillors.

Total: Neighbourhood Improvements

1.250
1.250

1.250
1.250

0.000
0.000

0.000
0.000

1.250

0.000

0.000 1.250

Supporting Economic Growth
Contributions to Major Schemes
Future funding allocations
for major schemes
contribution (Contribution
to Local Growth Fund)

Match contribution to major
transport schemes including
Broadmarsh Phase 2.

0.930

0.000

0.000

0.930

Economic Development
Fund Contribution

Funding to Economic
Development.

0.300

0.000

0.000

1.230

0.000

0.300

0.000 1.230

0.050

0.000

0.000

0.050

0.500

0.000

0.000

0.500

0.160

0.000

0.000

0.710

0.000

0.160

0.000 0.710

Supporting Regeneration

Total: Supporting Economic Growth
Local Transport Improvements
Walking and Cycling
City Wide General
Improvements

Road Safety

Pedestrian safety
measures: City Centre
Tram junction
modifications

Works to the rights of way
network to maintain use for
public.

Pedestrian safety
improvements on Old Market
Square and Trent Bridge.
Safety measures to reduce
accidents at tram junctions on
section at Arboretum and
Phoenix Park.

Total: Local Transport Improvements

29

Maintenance
Streetscape Maintenance

Refurbishment works as a
priority from condition
surveys.

0.100

0.000

0.000

0.100

Refurbishment of Old Market
Square terrace public realm.

0.100

0.000

0.000

0.100

Cycle Infrastructure
Maintenance

City wide programme of
maintenance of strategic
cycling routes and facilities.

0.100

0.000

0.000

0.100

Bridge Inspections
Bridge Maintenance (to be
confirmed)

Inspections to identify bridge
deterioration.
Schemes to be prioritised
based on bridge condition.

0.050

0.000

0.000

0.050

0.230

0.000

0.000

0.230

0.405

0.000

0.000

0.405

0.517

0.000

0.000

0.517

0.250

0.000

0.000

0.250

0.030

0.000

0.000

1.782

0.000

0.030

0.000 1.782

0.371

0.000

0.000

0.371

0.141

0.000

0.000

0.512

0.000

0.141

0.000 0.512

Staff Costs and advance design
that will inform LTP
programmes.
Annual Monitoring of LTP
Local Transport Monitoring Performance indicators.

0.100

0.000

0.000

0.100

0.100

0.000

0.000

Total: Other Schemes

0.200

0.000

0.100

0.000 0.200

City Centre Streetscape
maintenance
Old Market Square –
Terrace Refurbishment
works

Cycle Maintenance

Bridges and Structures

Road Maintenance

Main Roads Resurfacing
works
Residential Resurfacing
Programme
Street Furniture, Structural
Drainage and Road
marking schemes
Condition Survey

Carriageway resurfacing for
Green Lane, Clifton.
Priorities to be determined on
technical scores from area
highway inspectors and
condition surveys.
City wide programme
maintaining upkeep of
carriageway network.
Annual survey of highway
condition.

Total: Maintenance
Maintenance Incentive Fund and Pothole Fund
Residential Resurfacing
Programme
Pothole Fund (2019/20)

"Top-up" maintenance
allocation for Residential
Resurfacing Programme, based
on condition surveys.
Funding provided to repairing
potholes on local roads.

Total: Maintenance Incentive Fund and Pothole Fund
Other Schemes
Monitoring and Coordination
LTP Programme
Coordination /
Development

*Allocations for 2020/21 and 2021/22 cannot be shown due to Department for Transport review
of LTP funding to take place.
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